
Front Street Improvement Project- Update: February 26, 2010     
• The contractor has completed the 8th week of Stage 1 of the project which is scheduled to be 

substantially completed by the end of March. T.A. Loving continues to tackle the most difficult 
section of the project within the south side of the Market Street intersection. The push to complete 
underground utility and electrical construction will set the stage for rebuilding of the sidewalks and 
crosswalks.  The traffic patterns were not altered this week and currently the contractor is providing 
above 90 hours of crew time with an increased use of sub-contractors. The City is working closely 
with TA Loving to stay on schedule and stay on top of coordination.    

 

   
 
 

• This week, the contractor made important milestones in the construction of the water main and 
advancement of the electrical work. Three critical valves were installed under pressure onto the  
water mains which will allow additional tie-in work to occur without the need to shut-off water to 
customers.  This will set the stage for the filling and testing of the new 16-inch water main and 
lateral lines up to Princess Street, followed by the transfer of individual services within 2 weeks. 
Also, the contractor removed the overhead traffic signals and demolished the traffic signal poles. 
The utility work in the intersection was tight and required assistance from Piedmont Natural Gas 
and AT&T/ANSCO to relocate existing gas and telephone facilities.  The traffic signal and electrical  
contractors were both busy installing conduits, pull boxes, and light posts around the four corners 
of the intersection. Installation of the granite curbing was started in the 000 block. 
 



 
 

• Next week, the contractor will continue working in the south side of the intersection and begin 
final preparation of the water main and services. A notice will be given to business owners 
regarding the 7-day notice prior to the transfer of water services. The goal for next week is also to 
complete the underground electrical (light pole feeds and foundations). Once completed with 
underground utility work at the intersection, the road base will be rebuilt.  At that time, the curbing 
and crosswalks will be set and/or poured, setting the way for brick paver installation. Additional 
granite curbing will be set up to the mid-block area for preparation of eventual pavement.  

 
• The City continues to work with business owners to address concerns and tangible issues such as 

parking and water service.   Also, the City is working with property managers who are making 
improvements and require sidewalk permits for temporary closures. More information about the 
project can be found on the City’s website at www.wilmingtonnc.gov. 
 

• The contractor, TA Loving, will be working this Saturday, February 27. 
 

http://www.wilmingtonnc.gov/

